

Interfaces Schedule							
Trading Partner	Interface Name	Phase	SIT Start	SIT End	UAT Start	UAT End	Comments
FNS eDRS	All interfaces	BRR Required - Need Clarification	Completed	Completed	TBD	7/26/2017	
DLT	Work Opportunity Tax Credit	3	Completed	Completed	TBD	5/17/2017	
DLT	CID	3	TBD	TBD	4/30/2017	5/17/2017	
Stellarware	State New Hire	June 3 M&O Release	Completed	Completed	4/9/2017	5/31/2017	
Stellarware	Biweekly State New Hire	June 3 M&O Release	Completed	Completed	4/9/2017	5/31/2017	
DLT	Workers Compensation	4	Completed	Completed	5/15/2017	6/21/2017	
DLT	Unemployment Insurance	4	Completed	Completed	5/15/2017	6/21/2017	
PARIS	All interfaces	4	Completed	Completed	5/15/2017	6/21/2017	
DOH	All interfaces	4	Completed	Completed	5/22/2017	6/16/2017	
SSA	40 Quarters	4	Completed	Completed	5/29/2017	6/20/2017	
FNS	FNS TOP	6	7/10/2017	7/21/2017	7/24/2017	9/1/2017	
FNS	FNS TOP Data Testing	6	7/24/2017	8/4/2017			
RIDOT/DOR	All interfaces	5	6/5/2017	6/9/2017 (completed 6/13)	6/5/2017 (start delayed due to SIT 6/14)	7/26/2017	
SSA	IAR	5	6/12/2017	6/23/2107	6/26/2017	7/7/2017	
DLT	TDI	5	6/26/2017	6/30/2017	7/3/2017	7/26/2017	
DLT	SWICA	5	6/26/2017	6/30/2017	7/3/2017	7/26/2017	
SSA	Prisoner Match	5	6/12/2017	6/30/2107	7/3/2017	7/26/2017	
DCYF	CCAP/Daycare Payments	5	6/19/2017	6/23/2017 (SIT delayed target exit 6/27)	6/26/2017	7/26/2017	
DOC	Prisoner Match file from RI DOC	5	6/19/2017	6/30/2017	7/3/2017	7/26/2017	
USCIS	All interfaces	5	6/26/2017	7/7/2017	7/10/2017	7/26/2017	
RTT 1	All interfaces	5	6/12/2016	6/16/2017	6/19/2017	7/26/2017	
RTT 2	All interfaces	5	6/19/217	6/23/2017	6/26/2017	7/26/2017	
SSA	SDX Quarterly Recon File	BRR - Post July - Design Required	N/A	N/A	TBD	TBD	
CatsMove	CATS MOVE Check Print File	6	7/24/2017	8/4/2017	8/7/2017	8/11/2017	
SSA	Low Income Sub Medicaid FA1040LS	BRR Submitted - Design Required	N/A	N/A	TBD	TBD	
SSA	MA 8019 file - Third Party Liability Report	BRR Submitted - Design Required	N/A	N/A	TBD	TBD	
OCSS	CSE - CP / NCP Address Match - Alert	BRR Required - Design Required	N/A	N/A	TBD	TBD	
OCSS	CSE NCP Redesign for incomplete marriage data	BRR Required - Design Required	N/A	N/A	TBD	TBD	
SSA	IRS WAGE match data Federal	On Hold per DHS	N/A	N/A	TBD	TBD	
IRS	All 1099 interfaces	On Hold per DHS	TBD	TBD	TBD	TBD	BRR is pending prioritization
DCYF	IV-E Web Service	5	TBD	TBD	9/1/2017	TBD	This will be moved to September based on DCYF's availability to test and getting them on board with the current process
RIDE	Annual run	NG/Hotline to perform UAT	7/31/2017	8/4/2017	8/7/2017	8/23/2017	8/24/2017
CID	CID	6	7/17/2017	7/28/2017	7/31/2017		
	Buy-In Interface	6	7/18/2017	8/4/2017			
	SSN Prisoner	6	N/A	N/A	7/17/2017		SIT already exited