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Updates Projects . . .

4 CCAP - Phase 4 Tamil Annette 7.9 (7/29) ,

5 CCAP - Phase 5 Tamil Annette 7.13 (9/30) D D D D D D D D D D D D D D D v v v v v v v v v v v v v v v v v v v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

10 LTSS - Phase 5 Ryan Sarah, Ben S 7.13 (9/30) d DEV v v v v v v v v v v v v v v v v v v v v v v v v v v v V v v v v v v SIT s s s s s s s s s s s s s UAT u u u u u u u u u u u u u u u u u DEP PRD

13 Data Project - Phase 3 Karan Jim, Sasi 7.11 (8/26) U U U U U U U U U U U U U Mass Update Analysis DEP PRD PRD

19 Worker Portal - Phase 5.1 - Kiosk Management Ryan Maureen, Kim, Carson 7.11 (8/26) SIT S S S S S S S s s s s s s s s s UAT U u u u u u u u u u u u u u u DEP PRD Pilot

20 Worker Portal - Phase 6 Ryan Maureen, Kim, Carson 7.11 (8/26) v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

21 Worker Portal - Phase 7 Ryan Maureen, Kim, Carson 7.13 (9/30) D D D D D D D D D D D D D D D v v v v v v v v v v v v v v v v v v v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

28 Customer Portal - Phase 6 Ryan Marti, Kim, Carson 7.11 (8/26) v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

29 Customer Portal - Phase 7 Ryan Marti, Kim, Carson 7.13 (9/30) d d d d d d d d d d d d d d d v v v v v v v v v v v v V v v v v v v SIT s s s s s s s s s s s s s UAT u u u u u u u u u u u u u u u u u DEP PRD

32 Riteshare - Phase 3 Tanmoy Meg 7.11 (8/26) u u u u u u u u u u u u u u u u u u u u u u u u u u u u u u u u u DEP PRD

33 Riteshare - Phase 4 Tanmoy Meg 7.13 (9/30) v SIT s s s s s s s s s s s S S s s s s s S S s s s s s S S s s s s s S S s s s s s S S s s s s s s S UAT u u u u u u u u u u u u u u u u u DEP PRD

37 Notices - Phase 4 Tamil Deb G 7.11 (8/26) v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

46 Reporting Phase 5 Jeff W Kim P 7.11 (8/26) v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

47 Reporting Phase 6 Jeff W Kim P 7.13 (9/30) D D D D D D D D D D D D D D D v v v v v v v v v v v v v v v v v v v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

Post-implementation support added through 8/26 51 KPI Phase 3 Jeff W Ben S 7.11 (8/26) v SIT S S S S S S s s s s s s s UAT U u u DEP PRD Post Implementation Support PRD

52 KPI Phase 4 Jeff W Ben S 7.13 (9/30) D D D D D D D D D D D D D D D D D D D D D D D D D D D D D v v v v v v v v v v v v SIT s s s s s s s s s s s s s UAT u u u u u u u u u u DEP PRD

58 Integrated Medicaid Termination / Reconciliation Plan Phase 1 Seth M Tom D 7.11 (8/26) August Release

59 Integrated Medicaid Termination / Reconciliation Plan Phase 2 Seth M Tom D 7.13 (9/30) September Release

60 Data Integrity & Benefit Accuracy Karan Sasi 7.13 (9/30) DSND D D D D D D D D D D D D D D D D DEV v v v v v v v v v v v v v v v v v v v v SIT s s s s s s s s s s s s s UAT u u u u u u u u u u DEP PRD

61 System Transaction Performance Improvement Hemang Ken TBD o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o

64 Documentation Refresh - Phase 1 Ryan Matt N/A o o o o o o Prioritized Documentation Updates o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o PRD

66 Release Preparation Stephen Celia N/A o Deliver PRD Deliver PRD Deliver PRD Deliver PRD Deliver PRD

67 Site Support Delivery Stephen Maureen N/A

68 Interim Business Processes/Work Arounds Stephen Maureen N/A Deliver PRD Assess Review Deliver PRD Assess Review Deliver PRD Assess Review Deliver PRD Assess Review Deliver PRD

Draft training plan awaiting approval from State 69 Training Materials Refresh Kat Celia N/A

70 Online Help Update Kat Celia N/A SIT UAT DEP PRD SIT UAT DEP PRD

71 Training Delivery Kat Celia N/A

Draft training plan awaiting approval from State 72 Learning Lab Stephen Celia N/A
Updated test environment installation & configuration end date to 8/18 77 EDM Project - Phase 5 Ryan Mike L, George B 7.11 (8/26) o State user access & validationPRD

78 EDM Project - Phase 6 Ryan Mike L, George B 7.13 (9/30) D D D D D D D D D D D D D D D D D D D D D D DEV v v v v v v v v v v v v v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

81 Resolution of Discrepancies with Treasury - Phase 2 Venky Maureen, Patrick 7.9 (7/29) ,
u u u u u DEP PRD

82 Restaurant Meals Functionality Tanmoy Iwona 7.11 (8/26) S s S S S S S s S S S s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

84 Health Coverage Backlog Support - Technical Support Samar Jim R, January A N/A PRD PRD PRD PRD PRD

85 Open Enrollment Readiness Kateri Matt G, Jim R N/A o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o

86 Worker Inbox Ryan Ben S, Maureen D 7.10 (8/12).

o o o o o o o o o o o o o o o o o o PRD Post Implementation Support

87 ABAWD Ryan Kim N 7.11 (8/26) v SIT S S S S S S s s s s s s s s s s s s s s UAT u u u u u u u u u u DEP PRD Post Implementation Activity o o o o o o o o o o o o o PRD

94 Interfaces Phase 6 Jeff W Vanessa 7.11 (8/26) v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

95 Interfaces Phase 7 Jeff W Vanessa 7.13 (9/30) D D D D D D D D D D D D D D D v v v v v v v v v v v v v v v v v v v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

96 Verizon IVR Interface Jeff W Kim Brito 7.13 (9/30) v v v v v v v v v v v v v v v v v v v v v v v v v v v v V SIT s s s s s s s s s s s s s s s s s s s s UAT u u u u u u u u u u u u u u u u u DEP PRD

99 DSNAP - Phase 2 (DSNAP Quality Control) Tamil Iwona 7.11 (8/26) v SIT s s s s s s s s s s s s s UAT u u u u u u u u u u u u u u u u u DEP PRD

101 Eligibility - Phase 2 (SEP Changes) Tamil Sumit 7.11 (8/26) v SIT s s s s s s s s s s s s s UAT u u u u u u u u u u u u u u u u u DEP PRD

102 Eligibility - Phase 3 (Individual Age Curve Factor) Tamil Sumit 7.11 (8/26) v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

103 Eligibility - Phase 4 (SHOP Age Curve Factor) Tamil John C 7.13 (9/30) v v v v v v v v v v v v v v v v v v v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

104 PEV - Phase 1 (Pilot/Roll-Out) Tamil Tom D 7.13 (9/30) Wave 2

105 PEV - Phase 2 Jeff W Tom D 7.13 (9/30) DSND D D D D D D D D D D D D v v v v v v v v v v v v v v v v v v v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

106 Passive Renewals Jeff W Tom D 7.11 (8/26) ,
u u u u u DEP PRD UAT U U u u u u u U U u u u u u u u u u u u u u u u u DEP PRD

108 BENDEX 1C Transaction Jeff W Rafael N/A D D D D D D D D D D D D D D D d d d d d d d d d d d D D D D D D D D D D D D D D D D D D D D D D D D D D D D D d d d d d d d d d d d

109 Year-End Batch Process Jeff W Sumit 7.11 (8/26) v v v v v v v v SIT S S S S S S s s s s s s s UAT u u u u u u u u u u DEP PRD

110 Medicare Buy-In Jeff W Meg C 7.11 (8/26) v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

111 Auto Denial RIW/SNAP (No-Show/Pending RDOCs) Tanmoy Ben S 7.13 (9/30) v v v v v v v v v v v v v v v v v v v v v v v v v v v v v v v v v v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

113 Auto Eligibility Updates - Phase 1 (SNAP/TANF) Tanmoy Kim Brito TBD d d d d d d d d d

114 Auto Eligibility Updates - Phase 2 (CCAP/GPA/SSP) Tanmoy Ben S TBD D D D D D D D D D D D D D D D d d d d d d d d d d d d D d d d d d d d d d d

115 Auto Eligibility Updates: Medicaid Verification Batch Tanmoy Rafael 7.13 (9/30) D D D D D D D D D D D D D D D v v v v v v v v v v v v v v v v v v v SIT S S S S S S s s s s s s s UAT U u u u u u u u u u u u u u u u u DEP PRD

M&O . . .

117 DRB Karan Sasi N/A PRD PRD PRD PRD PRD PRD PRD PRD PRD PRD

Added new runway item 118 ACF-TANF Interface (Nov. Resubmission) Jeff W Vanessa N/A PRD PRD PRD

129 M&O Minor Releases - 7.11 (8/26 UATM) Sanjeev Phil S, Celia B Minor DSND D D D D D D D D DEV v v v SIT s s s s s s UAT U U u DEP PRD

130 M&O Minor Releases - 7.12 (9/16) Sanjeev Phil S, Celia B Minor DSNd d d d D d d DSND D D D D D D D D DEV v v v SIT s s s s s s UAT U U u DEP PRD

131 M&O Minor Releases - 7.13 (9/30) Sanjeev Phil S, Celia B Minor DSND D D D D D D D D DEV v v v SIT s s s s s s UAT U U u DEP PRD

Technology & Architecture . . .

133 Windows Patches Hemang Phil S N/A u u u PRD DSNd d DEV v v v UAT u u u u u u PRD DSNd d DEV v v v v UAT u u u u u u PRD

134 Linux Patches Hemang Phil S N/A DSNDEV v v v v UAT u u u u u u PRD

135 Security Changes Hemang Phil S N/A PRD
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