

Agency	Count
DHS	455
HSRI	408
Deloitte	221
EOHHS	91
DoIT	3
DOA	1
Grand Total	1179

Portal	Count
Worker Portal	726
N/A	177
Customer Portal - HIX, Worker Portal	79
Customer Portal - HIX	74
Customer Portal - HIX, Customer Portal - SSP, Worker Portal	38
CCAP Portal	34
SHOP	11
EARR Portal	11
CCAP Portal, Worker Portal	6
Customer Portal - HIX, Customer Portal - SSP	6
Customer Portal - SSP, Worker Portal	5
Customer Portal - SSP	3
EARR Portal, Worker Portal	2
CCAP Portal, Customer Portal - HIX, EARR Portal, Worker Portal	2
CCAP Portal, EARR Portal	2
CCAP Portal, Customer Portal - HIX, Worker Portal	1
CCAP Portal, Customer Portal - SSP	1
CCAP Portal, Customer Portal - HIX, Customer Portal - SSP, EARR Portal, Worker Portal	1
Grand Total	1179

Status	Count
Root Cause Analysis in Progress	266
Open	236
Ready for UAT	160
Clarification Needed	122
Ready for SIT	84
Development in Progress	81
Clarification - State Action Needed	71
Ready For Development	62
Clarified	42
Approved for Deployment	14
UAT Passed	13
Rejected	12
Reopened	5
Ready To Deploy	4
Prioritized	3
Ready for Review	3
UAT Failed	1
Grand Total	1179

Area	Count
Eligibility	432
Data Collection	134
Interfaces and Batches	116
Customer Portal - HIX / SSP	80
Enrollment (non-B&E)	73
Data Quality	68
Notices	45
Benefit Management	45
Case Data Load	43
Security	29
MMIS Interface	22
Support Functions - Task / Office Management	17
SHOP	13
EDM	12
MCI	10
Reports	10
Provider Management	8
Data Analytics / MART	5
B&E: Individual	5
Recon	4
Framework	2
Performance	2
Worker Inbox	1
Other Batch	1
B&E: Shop	1
RiteShare	1
Grand Total	1179