

Production Daily Health Report

Tuesday January 17th, 2017 (10:00 AM EDT)

Infrastructure and Upcoming Events

Customer Portal
 Worker Portal
 CCAP
 EARR

Daily Smoke Test Status: Pass

Key Events

| Date | Event | Status |
|------|----------------|-------------|
| 1/21 | Weekly Release | Not Started |

Notices QC

| Notice | Status | Transferred | QC Passed | QC Pending | Held |
|--------|--------|-------------|-----------|------------|------|
|--------|--------|-------------|-----------|------------|------|

Batches

| Executed | Failed | Passed | Held / Not Scheduled* |
|----------|--------|--------|-----------------------|
| 71 | 0 | 71 | 279 |

| Batch Name | Status | Impact |
|---------------------|--------|--------|
| Benefit Issuance | Passed | |
| Mass Update | Passed | |
| Self Service Portal | Passed | |
| Reports | Passed | |
| Support Functions | Passed | |
| Notices | Passed | |
| EDM | Passed | |

Interfaces

| Critical Trading Partner | Transfer Status | QC Status | Impact |
|--------------------------|-----------------|-----------|--------|
| MMIS | Passed | Passed | |
| FIS (EBT) | Passed | Passed | |
| Child Support | Passed | Passed | |
| SSA | N/A | N/A | |
| Bank of America | N/A | N/A | |
| Santander | N/A | N/A | |
| Welligent | N/A | N/A | |
| Carriers & NFP | Passed | Passed | |
| DCYF | Passed | Passed | |

*This includes jobs that are monthly that have not hit their execution date as well as jobs that have known issues.

RIBridges Top Issues Impacting Cases

Tuesday January 17th, 2017 (10:00 AM EDT)

0 P1 Incidents

3 P2 incidents

1231 P3 incidents

70 P4 incidents

Top Issues Impacting Cases

| # | Issue | Root cause | Resolution |
|---|--|--|--|
| 1 | Worker Inbox Enhancement- Data Cleanup (RIB-12129) | Intake tasks exist with Pending eligibility results and/or Finishing tasks at the same time. A data fix is required to close these Intake tasks. When there also exists a verification task. | Resolved data fix on 01-14-2017 |
| 2 | CCAP Provider Portal: add a column for copay to Enrollment Summary (RIB-11821) | Copay column was not displayed in enrollments screen. Code fix to add copay column. | Target code fix on 01-17-2017 |
| 3 | Re-Indexed Document - List and Case Level Documents (RIB-11712) | Documents to be listed on Manual Task screen and EDM& RI screen is changed and updated in data. Code fix to display only limited set of documents on the screens. Drop down will now be single select dropdowns. | Resolved code and data fix for 01-14-2017 |
| 4 | Field Lengths in bi_payee_Detail need to be updated (RIB-12039) | A trigger for a case was marked "null" because address in was greater than 30 characters. Code and data fix to update the increase the number of characters allowed. | Resolved code and data fix for 01-14-2017 |
| 5 | Re-Indexed Document - List and Case Level Documents (RIB-11712) | Re-indexing option will now be available for HIX loaded documents and user has to change the document type on re-indexing screen for task to be created for the document. | Resolved code fix on 01-12-2017 |

System Application Statistics

Below provides the applications that have been submitted into the system from September 12th to January 16th

Start of the Day

359

Scanned/Indexed



18,423

Processed*



37,405

Completed**



56,187

Total***

Daily Net Change

37

Scanned/Indexed



-201

Processed



1,167

Completed



1,003

Total

End of the Day

396

Scanned/Indexed



18,222

Processed



38,572

Completed



57,190

Total

* Processed applications have gone through the application registration process, but eligibility has not been run.


** Completed applications have been processed and have had eligibility run.

*** Total is the total number of applications present in the system


RIBridges Technical Metrics – Customer Portal

Tuesday January 17th, 2017 (10:00 AM EDT)

Customer Portal Concurrent Logins Per Day



Customer Portal Unique Logins Per Day




*Concurrent is over five minutes

RIBridges Technical Metrics – Worker Portal


Tuesday January 17th, 2017 (10:00 AM EDT)

Worker Portal Concurrent Logins Per Weekday



* Concurrent is over five minutes
 ** Exact number of concurrent logins with no exclusions

Worker Portal Unique Logins Per Weekday




* Excludes Deloitte and contractor logins prior to 11/30.
 ** Deloitte and contractor logins included 11/30 and on

RIBridges Technical Metrics – P2 Incident Report

Tuesday January 17th, 2017 (10:00 AM EDT)

P2 Incidents Opened by Day



RIbridges Technical Metrics – P2 Incident Report

Tuesday January 17th, 2017 (10:00 AM EDT)

P2 Cumulative Incidents Open by Day



RIbridges Technical Metrics – Agency Priority 3 Incidents (P3 Blockers)

Tuesday January 17th, 2017 (10:00 AM EDT)

Total Priority 3 Blocker* Incidents Open by Day

