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Standard SDLC Cycles . . .

RIBridges Hourly March SDLC Cycle MAR (R7.19) DEV SIT SYSTEM UAT

T
F
P

P
R

D

Extended Planning phase to 12/29 per CRB on 11/22
RIBridges Hourly June SDLC Cycle - 

Planning 
JUNE

Nov Release (7.15) . . .

Open Enrollment Readiness 
Kateri 

Waltermeyer
Matt G, Jim R 11/1

ACF-TANF Interface Abhishek Bhatia Vanessa 11/12

Online Help: User Guide and QRG Updates 

Cycle 1
Kat Jackson Kim B NOV (R7.15)

OE Dashboard Arvind Dubey Sasi OCT (R7.14)

Open Enrollment Auto-Renewal Re-

Execution
Samar Bakane Jim R NOV (R7.15)

KPIs Wrap-Up Phase 1 Rebecca Mio Ben, Kim P NOV (R7.15)

1099 Interface Raja Perachi
Vanessa, 

Maureen W
NOV (R7.15)

Worker Portal Wrap-Up
Cara Blumenfeld, 

Annamalai 
Maureen D NOV (R7.15)

Notices - Wrap-Up Phase 1 Sara Butt Deb G NOV (R7.15)

DHS 1010 Renewal Notice Translation Amit Mehra Deb G NOV (R7.15)

Deloitte owner updated M&O Minor Releases - 7.15 Tamil Phil S, Celia B NOV (R7.15)

EDM Phase 6 Prashanth Injam George B, Mike L 11/28

P
R

D

Dec Release (7.16) . . .

 

Post-implementation UAT timeline added; State owner updated; FNS 209, 

RMP Summary Report and Transactional Report moved to December
Reporting Phase 6 Rebecca / Sara Shannon M DEC (R7.16) UAT

P
R

D

Timeline populated with phases Data Project - Phase 3 (Data Sync)
Manoj 

Thekumperath
Jim, Sasi DEC (R7.16) SIT UAT

P
R

D

Data Integrity & Benefit Accuracy Karan Singh Sasi, Ben S DEC (R7.16)

P
R

D

Deloitte owner updated; State owner updated Reporting Wrap-Up Rebecca / Sara Shannon M DEC (R7.16) UAT

T
F
P

P
R

D

Deloitte owner updated M&O Minor Releases - 7.16 Tamil Phil S, Celia B DEC (R7.16) SIT RT UAT UAT RT

T
F
P

P
R

D  

COLA Abhishek Bhatia
Sarah Aw, Maria 

Cimini, Jim R
N/A Dry Run 3 Production Run

Jan Release (7.17) . . .

Project added to runway 1095B Akhil Remesan
Thomas D, Nicole 

N
1/6 DEV SIT UAT

P
R

D

Moved to Notices - Wrap-Up Phase 2 DHS 1605 BDN Denial Reason Translation Amit Mehra Deb G JAN (R7.17) PLAN DEV SIT RT UAT UAT RT

T
F
P

P
R

D

Deloitte owner updated M&O Minor Releases - 7.17 Tamil Phil S, Celia B JAN (R7.17) PLAN DEV SIT RT UAT UAT RT

T
F
P

P
R

D

Feb Release (7.18) . . .

Deloitte owner updated; DEV phase Start Date changed to 11/28; SIT start 

date changed to 12/18
FDSH Interface Updates: RIDP Rebecca / Akhil Rafa, Art, Sumit FEB (R7.18) DEV SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated M&O Minor Releases - 7.18 Tamil Phil S, Celia B FEB (R7.18) PLAN DEV SIT RT UAT UAT RT

T
F
P

P
R

D

March Release (7.19) . . .

Deloitte owner updated; Project timeline updated Worker Inbox
Ryan / Shawn 

Bower
Ben MAR (R7.19) DESIGN DEV SIT SYSTEM UAT

T
F
P

P
R

D

Appeals: Suppression of Notices and Aid 

Pending
Jeff Willis / Orlen Rafa MAR (R7.19) TECH DEV SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated DHS Interface Updates
Rebecca / Akhil / 

Mehzin
Sarah MAR (R7.19) DEV SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated DHS SNAP/RIW Changes Jeff Willis / Orlen Sarah MAR (R7.19) DEV SIT SYSTEM UAT

T
F
P

P
R

D

Design phase extended to 11/23; change missed from 11/16 runway update FDSH Interface Updates: VLP Rebecca / Akhil Art, Sumit MAR (R7.19) TECH DEV SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated MCI Logic Jeff Willis / Orlen Jim R / Sumit MAR (R7.19) TECH DEV SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated Data Mart SBMI and RIW Data Conversion Rebecca / Arvind Sarah, Jim R MAR (R7.19) TECH DEV SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated DCYF Changes (Voucher Screen) Jeff Willis / Orlen Rafa MAR (R7.19) TECH DEV SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated Kiosk Jeff Willis / Orlen Sarah MAR (R7.19) TECH DEV SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated; DHS 1605 BDN Denial Reason Translation added to 

project in Scope tab
Notices - Wrap-Up Phase 2 Rebecca / Sara Bethany Caputo MAR (R7.19) DEV SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated Customer Portal Wrap-Up Jeff Willis / Sunny
Maria, Marti, 

Carson
MAR (R7.19) DEV SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated DCYF IV-E Web Services Interface
Rebecca / 

Subhadip
Vanessa MAR (R7.19) SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated HSRI 90 Day Batch
Rebecca / 

Subhadip
Jim R MAR (R7.19) DEV SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated LTSS - CSRA Changes Rebecca / Anish
Sara H, Ann 

Martino
MAR (R7.19) DEV SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated BENDEX 1C Transaction
Rebecca / 

Subhadip
Rafa, Art MAR (R7.19) DEV SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated
Auto Eligibility Wrap-Up - CCAP & DHS 

Programs

Rebecca / Mehzin 

Kondapureth
Kim B MAR (R7.19) DEV SIT SYSTEM UAT

T
F
P

P
R

D

Deloitte owner updated Cats and Moves Interface
Rebecca / 

Subhadip
Vanessa MAR (R7.19) DEV SIT SYSTEM UAT

T
F
P

P
R

D

Online Help: Page and Field Updates Kat Jackson Kim B MAR (R7.19) DEV SIT SYSTEM UAT

T
F
P

P
R

D

Online Help: User Guide and QRG Updates 

Cycle 2
Kat Jackson Zulma, Kim B MAR (R7.19) DEV SIT SYSTEM UAT

T
F
P

P
R

D

Release Timeline Pending . . .

Moved from Reporting Phase 6; Deloitte owner updated; PMOC ticket added FNS 292 Report (PMOC-549) Rebecca / Sara Shannon M TBD

Deloitte owner updated; PMOC tickets added KPIs Wrap-Up Phase 2 (PMOC-464, 479)
Rebecca / Jeff 

Hammond
Ben, Kim P TBD

Deloitte owner updated FNS Top Interface
Rebecca / 

Subhadip
Vanessa TBD

Deloitte owner updated; PMOC ticket added and added DIFSLA IRS Interface (PMOC-293) (DIFSLA)
Rebecca / 

Subhadip
Vanessa TBD

PMOC ticket added EDM Phase 5 (PMOC-348) Prashanth Injam George B, Mike L TBD

Trainings / Support / Non-Application . . .

Timeline extended to 12/15 Doc Refresh - Wrap-Up Phase 1 Karan Singh Sasi 12/15

Planning extended to 12/8 Doc Refresh - Wrap-Up Phase 2 Karan Singh Emad M 2/24

Training Wrap-Up Kat Jackson Kim B TBD

Site Support Wrap-Up Jeric Huang Maureen D TBD

Backlog Support (OST) Wrap-Up Kelly Neway Ben, Maureen TBD

Release Preparation Jeric Huang Maureen D TBD

. . .

. . . ◊ Environment Planning Meeting (UAT) ♦ Environment Smoke Test DATE: November 30, 2017   DRAFT

Changes Scope



DATE: November 30th, 2017 DRAFT

RIBridges Project Runway

Proposed Changes Project Name Release RIB Ticket Scope

Online Help: User Guide and QRG Updates Cycle 1 R7.15 RIB-55541 Review and refresh online help information including user 

guides and quick reference guides

Open Enrollment Readiness 11/1 RIB-34356 Create OE Playbook governing OE operations

Open Enrollment Readiness 11/1 RIB-37742 Auto Renewal Dry Runs and fixing

Open Enrollment Readiness 11/1 RIB-37743 DI of OE Enhancements to both WP and Eligibility Rules (Short 

Flow, SEP, Age Curve) including UAT

Open Enrollment Readiness 11/1 RIB-39350 OE batch schedule planning including Year End Batch processes

Open Enrollment Readiness 11/1 RIB-42213 Coordination with external stakeholders including CMS/IRS, 

Carriers, Navigators / Community

Open Enrollment Readiness 11/1 RIB-45463 Modify ESI affordability percentage in OPA RIB-45463

OE Dashboard R7.14 RIB-45617 Open Enrollment Dashboard Release

ACF-TANF Interface 11/12 RIB-43395 ACF-TANF Support

Open Enrollment Auto-Renewal Re-Execution R7.15 RIB-54123 Analyze, design, test, and implement approach for updating 

2018 APTC and Premiums with new plan data

KPIs Wrap-Up Phase 1 R7.15 RIB-42560 PEV/Terminations Metrics 

KPIs Wrap-Up Phase 1 R7.15 RIB-45613 Medicaid Renewal Metrics

1099 Interface R7.15 RIB-45591 1099 Payroll file retest

Release updated Reporting Phase 6 R7.16 RIB-38593 FNS 209 Report

Reporting Phase 6 R7.15 RIB-42068 CCAP Federal Report - ACF 800

Reporting Phase 6 R7.15 RIB-42069 Daily SNAP Authorization Report

Release updated Reporting Phase 6 R7.16 RIB-42071 Restaurant Meals Program Summary Report

Release updated Reporting Phase 6 R7.16 RIB-42073 Restaurant Meals Program Transactional Report

Reporting Phase 6 R7.15 RIB-48367 FNS 388 Report

Reporting Phase 6 R7.15 RIB-52130 DHS Caseload (SSIPLA-01)

Worker Portal Wrap-Up R7.15 RIB-42063 Enhance traceability of manual issuances after the 

requested/approval

Notices - Wrap-Up Phase 1 R7.15 RIB-19640 Rewrite text for notice DHS-202 (RIB-19640)

Notices - Wrap-Up Phase 1 R7.15 RIB-21067 Rewrite text for notice DHS-200 (RIB-21067)

Notices - Wrap-Up Phase 1 R7.15 RIB-21071 Rewrite text for notice DHS-201 (RIB-21071)

Notices - Wrap-Up Phase 1 R7.15 RIB-21073 Rewrite text for notice DHS-203 (RIB-21073)

Notices - Wrap-Up Phase 1 R7.15 RIB-21075 Rewrite text for notice DHS-204 (RIB-21075)

Notices - Wrap-Up Phase 1 R7.15 RIB-21077 Rewrite text for notice DHS-205 (RIB-21077)

DHS 1010 Renewal Notice Translation R7.15 RIB-46916 Translation of notice for Spanish and Portuguese clients

http://jira.ribridges.ri.gov/jira/browse/RIB-34356
http://jira.ribridges.ri.gov/jira/browse/RIB-37742
http://jira.ribridges.ri.gov/jira/browse/RIB-37743
http://jira.ribridges.ri.gov/jira/browse/RIB-39350
http://jira.ribridges.ri.gov/jira/browse/RIB-42213
http://jira.ribridges.ri.gov/jira/browse/RIB-45463


DATE: November 30th, 2017 DRAFT

RIBridges Project Runway

Proposed Changes Project Name Release RIB Ticket Scope

Data Project - Phase 3 (Data Sync) R7.16 RIB-39366 Create automated reporting and data scripts related to data sync

Data Project - Phase 3 (Data Sync) R7.16 RIB-42143 Complete initial set of technical training documentation for data 

analysts

Data Project - Phase 3 (Data Sync) R7.16 RIB-54045 Analyze and update the data model for audit related columns

Data Integrity & Benefit Accuracy R7.16 RIB-42018 Establish ongoing operational data integrity SQL reports to find 

potential data integrity gaps and issues. The data integrity gaps 

from functions include eligibility, benefit management, work 

programs, CCAP, interfaces etc.

Data Integrity & Benefit Accuracy R7.16 RIB-42020 Produce RIB tickets for data integrity data fix changes impacting 

>100 cases. These will be prioritized and managed through the 

DRB and, if required, data fix scripts will be operationalized 

through Service Requests until code fixes are in place

Data Integrity & Benefit Accuracy R7.16 RIB-42021 Produce RIB tickets for data integrity code fix changes which will 

be prioritized and managed through M&O releases

Data Integrity & Benefit Accuracy R7.14 RIB-42022 Capture requirements from State Data Team, Business Team 

and Deloitte

Reporting Wrap-Up R7.16 RIB-45579 DCYF Enrollment (Need report to claim federal funds, estabish 

certificate numbers, etc.)

Reporting Wrap-Up R7.16 RIB-45584 CMS Eligibility Compliance (Enable the State (DHS and EOHHS) 

to do ESC Pilot Eligibility Audits, including the ticket list on Tab 

'DHS QC Tickets') 

RIB-35022 CMS Migation Report Data Needs 

Reporting Wrap-Up R7.16 RIB-46535 Denials Tables Update

Reporting Wrap-Up R7.16 RIB-51209 Sherlock Report

COLA N/A RIB-55544 Process Cost of living adjustment in RiBridges effective 

01/01/2018

Added to runway 1095B R7.16 RIB-52072 Address Clean-Up for MAGI Medicaid

Added to runway 1095B 1/6 RIB-49116 1095B Process Revisions

EDM Project - Phase 6 R7.16 RIB-40404 Modification of HSRI invoices and notices generated by NFP to 

include QR Codes for scanning

FDSH Interface Updates: RIDP R7.18 RIB-19611 Hub RIDP (ID Proofing)

http://jira.ribridges.ri.gov/jira/browse/RIB-19611


DATE: November 30th, 2017 DRAFT

RIBridges Project Runway

Proposed Changes Project Name Release RIB Ticket Scope

Release updated Worker Inbox R7.19 RIB-48812 Worker Inbox Fully Functional as Workflow Manager

Appeals: Suppression of Notices and Aid Pending R7.19 RIB-27841 Appeals - Aid Pending Status

Appeals: Suppression of Notices and Aid Pending R7.19 RIB-51349 Appeals - Require agency response on task closure

Appeals: Suppression of Notices and Aid Pending R7.19 RIB-51350
Appeals - Supress notice on hearing outcome eligiblity update

Appeals: Suppression of Notices and Aid Pending R7.19 RIB-51631
Appeals - Online Appeals Form needs to have Aid Pending option

DHS Interface Updates R7.19 RIB-19617 SVES Interface

DHS Interface Updates R7.19 RIB-42871 Negative Action Change [BRR: Updates to the negative action 

process ]

DHS SNAP/RIW Changes R7.19 RIB-34091 RI Works Hardship Approvals - social caseworker ability to 

approve hardship with the exception of 'other'

DHS SNAP/RIW Changes R7.19 RIB-34763 SNAP: Changing and Aligning Disqualification Periods for Work 

Sanction and Voluntary Quit

DHS SNAP/RIW Changes R7.19 RIB-42385 Entering Employment Closes EARR Referral

FDSH Interface Updates: VLP R7.19 RIB-42361 Hub VLP Web Service Step 3 Major 2018 Upgrade

MCI Logic R7.19 RIB-45383 MCI Logic Mismatch between Customer Portal and Worker 

portal

Data Mart SBMI and RIW Data Conversion R7.19 RIB-44085
Clock file extract to be transferred and merged to Bridges

Data Mart SBMI and RIW Data Conversion R7.19 RIB-46306 Add SBMI Recon functionality to Data Mart

DCYF Changes (Voucher Screen) R7.19 RIB-28816 Revise DCYF Voucher Screen

Kiosk R7.19 RIB-46139 Allow customers to check-in for an appointment outside of the 

appointment time (early, late, etc.)

Moved to Notices - Wrap-Up Phase 2 from M&O 

Release 7.17

Notices - Wrap-Up Phase 2 R7.19 RIB-46925 Translation of Denial Reasons for Spanish and Portuguese clients

Notices - Wrap-Up Phase 2 R7.19 RIB-45592 Update of denial reasons to improve readability (reference table 

update - UHIP-142298)

This scope item will be removed as it is a duplicate for 

RIB-14419, which was resolved on 9/26

Notices - Wrap-Up Phase 2 R7.19 RIB-45595 House vs. household definition review (resulting fix included in 

M&O RIB-14419)

Notices - Wrap-Up Phase 2 R7.19 RIB-45600 Translation of the following notices:  DHS3503G, DHD2240, 

DHS0289, DHS2240A, DHS2640, COR-ELG-20, DHS0200, 

DHS0202, DHS0201, DHS0203, DHS0204, COR-ELG-18

http://jira.ribridges.ri.gov/jira/browse/RIB-27841
http://jira.ribridges.ri.gov/jira/browse/RIB-51349
http://jira.ribridges.ri.gov/jira/browse/RIB-51350
http://jira.ribridges.ri.gov/jira/browse/RIB-42871
http://jira.ribridges.ri.gov/jira/browse/RIB-34091
http://jira.ribridges.ri.gov/jira/browse/RIB-42385
http://jira.ribridges.ri.gov/jira/browse/RIB-42361
http://jira.ribridges.ri.gov/jira/browse/RIB-45383
http://jira.ribridges.ri.gov/jira/browse/RIB-44085
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RIBridges Project Runway

Proposed Changes Project Name Release RIB Ticket Scope

Customer Portal Wrap-Up R7.19 RIB-45602 Implement CMS password requirements

Customer Portal Wrap-Up R7.19 RIB-45606 Language changes to include Spanish and Portuguese (must 

have drop-downs and error messages for both Individual and 

SHOP versions of the screens appear in Spanish/Portuguese)

Customer Portal Wrap-Up R7.19 RIB-45612 Simplify application process for customers already receiving 

benefits (dynamic program-based application flow)

DCYF – IV-E Web Services Interfaces R7.19 RIB-51220 DCYF – IV-E Web Services Interfaces

HSRI 90 Day Batch R7.19 RIB-45597 HSRI Critical Eligibility 90-Day Batch Part 1a  and Part 2 (income 

data point)

BENDEX 1C Transaction R7.19 RIB-45587 Bendex 1C transaction to MMIS

LTSS - CSRA Changes R7.19 RIB-47542 Fix the CSRA calculation so that it can be done under the 

spouse's name rather than the applicant

Auto Eligibility Wrap-Up - CCAP & DHS Programs R7.19 RIB-53390 Auto Closure SNAP/RIWorks/CCAP for overdue verification

Auto Eligibility Wrap-Up - CCAP & DHS Programs R7.19 RIB-53391 Automation of Age Out for RIWorks program

Auto Eligibility Wrap-Up - CCAP & DHS Programs R7.19 RIB-53392 Automation of Age Out for CCAP program

Auto Eligibility Wrap-Up - CCAP & DHS Programs R7.19 RIB-53393 Auto update of Age Category for CCAP program

Auto Eligibility Wrap-Up - CCAP & DHS Programs R7.19 RIB-53394 Eligibility Task Automation for RCA program

Auto Eligibility Wrap-Up - CCAP & DHS Programs R7.19 RIB-54090 Auto Closure SNAP/RIW for missed Redetermination Interview

Cats and Moves Interface R7.19 RIB-38665 Cats and Moves

Online Help: Page and Field Updates R7.19 RIB-55538
Review and refresh online help text for specific pages and fields

Online Help: User Guide and QRG Updates Cycle 2 R7.19 RIB-55549 Review and refresh online help information including user 

guides and quick reference guides

Project name updated to FNS 292 Report FNS 292 Report (PMOC-549) TBD RIB-42074 FNS 292 Report

KPIs Wrap-Up Phase 2 (PMOC-464, 479) TBD RIB-42067 Worker Productivity Metrics

KPIs Wrap-Up Phase 2 (PMOC-464, 479) TBD RIB-46538 Workload Management Metrics

FNS TOP Interface TBD RIB-51218 FNS TOP Interface

EDM Project - Phase 5 (PMOC-348) TBD RIB-52073 Install EDM Business insight module for EDM reporting

IRS Interface (PMOC-293) TBD RIB-51219 IRS Interface

Release updated Doc Refresh - Wrap-Up Phase 1 12/15 RIB-34548 Updated data dictionaries and data models

Release updated Doc Refresh - Wrap-Up Phase 2 2/24 RIB-45604 Update technical documentation



DATE: November 30th, 2017 DRAFT

RIBridges Project Runway

Proposed Changes Project Name Release RIB Ticket Scope

Training Wrap-Up TBD RIB-48891 Completion of existing training material updates

Training Wrap-Up TBD RIB-48894 New/Updates to Existing Training Material

- Customer Portal Course

- Advances Processing and Error Handling Lab Materials

- Provider Child Care Materials in both English and Spanish

- Reporting Reference Guide

- Training materials needed to support application changes

Training Wrap-Up TBD RIB-48895 Additional Training Delivery

-4 CCAP Provider Sessions in English or Spanish

Training Wrap-Up TBD RIB-48896 Implementation Support for Wrap Up Releases

- Release preparation materials to support the Wrap Up releases

Site Support Wrap-Up TBD RIB-48898 Trouble shoot staff system issues for DHS and EOHHS offices 

(up to 8 offices)

Site Support Wrap-Up TBD RIB-48899 Support the closure of remaining workarounds; Support the 

State in Support Model recommendations; Continue worker 

performance and standardization through wrap up activities

Backlog Support (OST) Wrap-Up TBD RIB-48900 Complete Individual Merge Activities

Backlog Support (OST) Wrap-Up TBD RIB-48901 Complete LTSS Transition

-Application Registration

-Scanning and Indexing

-Data Collection in the LTSS Lab

Release Preparation TBD RIB-35117 Create implementation readiness schedule for enhancement 

and maintenance releases

Release Preparation TBD RIB-35120 Lead materials development and review process 

Release Preparation TBD RIB-35122 Lead materials review and readiness check activities

Release Preparation TBD RIB-35147 Coordinate release knowledge sharing with Deloitte site 

support personnel; organize knowledge sharing activities 

between Deloitte and State personnel

Release Preparation TBD RIB-35148 Host implementation readiness reviews pre-release Go-Live 

http://jira.ribridges.ri.gov/jira/browse/RIB-35117
http://jira.ribridges.ri.gov/jira/browse/RIB-35120
http://jira.ribridges.ri.gov/jira/browse/RIB-35122
http://jira.ribridges.ri.gov/jira/browse/RIB-35147
http://jira.ribridges.ri.gov/jira/browse/RIB-35148

